State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; 1‘11; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS, NV 89431 QUINCY, CA 95971
OVERLAY AC TRAVEL- WAY (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTI ON, | NC. $1,829,829 11/30/17 0%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 $0  12/18/17 0%
OF MUCK VALLEY HYDRO ROAD. REDDI NG CA 96049 $0
AC OVERLAY
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & $4, 069, 069 12/ 22/ 17 0%
02-3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERI ALS, | NC. $0 01/18/18 .
ACNH- P395- (270) E $0 0%
LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N.
-0 SUNNYSI DE ROAD. BURNEY CA 96013
AC OVERLAY
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
ﬁlﬁb?}Egggé-mzl) c REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY 471-800 DI ANE DRI VE $2, Ogg' ?gf 8;; 2‘11; 12 99%
0 REDDI NG CA 96002 SUSANVI LLE, CA 96130 '
(530) 257- 7382
02-PLU-70-.1/.2 I N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/07/17  100%
02-1H7604 AT VAR OUS LOCATIONS FROM 1.1 MLE  ASSOCI ATES, | NC, 2707 NOTRE DAME BLVD $2, 420, 9;8 22; ég; i; 97%
EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.Q BOX 492335 CHI CO, CA 95928
WOF TWAIN RDDIR S EM REDDI NG, CA 96049 (530) 895- 5245
SLI DE REMOVAL
20. 20
201130
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 435,068 11/30/17 0%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $47,334 02/02/ 18 0%

ACST- PO70- (133) E
--()

BRI DGE REPLACEMENT - SEI SM C REDDI NG CA 96001 QUINCY, CA 95971 $47,334  12/30/19

(530) 605- 5866
HA21
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02- PLU-70-27.4/0 IN PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG, | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02- 3H7504 MLE EAST OF TWAIN ROAD DIR S P. O BOX 990010 2707 NOTRE DAMVE BLVD. $369, 92‘(‘) 8% SZ; 1; 19%
EMERCENCY L. B. REDDI NG, CA 96099 CHI CO, CA 95928
RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU-70-34.6/0 IN PLUMAS COUNTY NEAR KEDDIE AT 0.7 Q & D CONSTRUCTI ON, | NC. COLLINS, RON $1, 685,000 08/29/17 0%
02-3H6704 M LE WEST OF SPANI SH CREEK BRIDGE 1050 S. 21 ST STREET 1555 E. MAI N STREET 23 09/ 26/ 17 0%
DR S EMERCENCY LB SPARKS, NV 89431 QUINCY, CA 95971
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 605- 5866
I'N
20. 20
201130
02- PLU-70-50. 6/51. 7 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 029, 298 11/ 16/ 16 38%
2&%%8%_(055 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $4, 171,;33 ég; 2519; 12 42%
0 GARDEN BRI DGE OVERHEAD. NORTH HI GHLANDS CA 95660 QUI NCY, CA 95971
BRI DGE REHABI LI ATI ON (530) 605- 5866 SUSPENDED
HA21
02-PLU- 70- 61. 7/ 63. 5 IN PLUMAS COUNTY NEAR CROMBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERIALS, | NC. 1555 E. MAIN ST. $273, 223 83; gg; i; 37%
0.2 MLE EAST OF PARKER ROAD DIR'S 24339 H GHWAY 89 N. QUI NCY, CA 95971
EMERCGENCY L. B. BURNEY, CA 96013 (530) 283- 2451
REPLACE FAI LED CULVERT & REMOVE
20.20 SLI DE MATE
201130
02-PLU-70-/.1 I N PLUMAS COUNTY AT AND NEAR TOBI N AT BALDW N CONTRACTI NG CO., INC. JOHNSON, RYAN $3,385,000 02/11/17  100%
02- 1H5304 VARI OUS LOCATI ONS FROM BUTTE COUNTY DBA KNI FE R VER CONSTRUCTI ON 2707 NOTRE DAME BLVD. $2, 354, 128 225 gg; 1; 70%
LINE TO 1.1 M LE EAST OF RODGERS FLAT 1764 SKYWAY CH CO, CA 95928
RCOAD DIR S EMERGEN CHI CO, CA 95928 (530) 895- 5245
EMBANKMVENT RECONSTRUCTI ON GROUTED
20. 20 RSP
201130
02-PLU-70-/0 I N PLUVAS COUNTY NEAR TOBIN AT STI MPEL- W EBELHAUS JOHNSON, RYAN $935,000 01/10/17 0%
02- 3HL004 VAR OUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAVE BLVD. $652, Ggg cl’if ggf T To%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDIR S EMERG REDDI NG, CA 96049 (530) 895- 5245
20. 20 REMOVE SLI DE MATERI AL AND DEBRI S

201130
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02- PLU-89-11. 6/ 24.5 IN PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%
02-3H0904 0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG 1555 E. MAIN ST. $4, 549, 128 835 Séj 1; 97%
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE QUINCY, CA 95971
WOLF CREEK DIR S E PORTCLA, CA 96122 (530) 605- 5866
SLI P OUT REPAIR
20. 20
201130
02- PLU- 89- 30. 2/ 30. 5 I'N PLUVAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,862,364 12/13/17 0%
2&?%823_(121) c 0.2 M LE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD 23 8% %25 12 0%
0 ALMANOR SPI LLWAY. SPARKS NV 89431 CHI CO, CA 95928
BRI DGE REPLACEMENT (530) 604-5118 SUSPENDED
02- PLU-147-1.0/8 I N PLUMAS COUNTY NEAR CANYON DAM FROMSTI MPEL- W EBELHAUS JOHNSON, RYAN $1,579,297 06/05/17  100%
02- 3H5504 1.0 M LE NORTH OF ROUTE 89 TO 0.9 ASSOCI ATES, | NC. 2707 NORTE DAME BLVD. $1, 586, egg 2613; SZ i; 100%
M LE SOUTH OF HAM LTON BRANCH BRI DGE. P. O. BOX 492335 CHI CO, CA 95928
DI R S EMERGENCY L. B. REDDI NG, CA 96049 (530) 895- 5245
PLUMAS EMERGENCY PAVEMENT REPAI R
20. 20
201130
02-PLU-147-8.9/9. 3 I N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY, JOHNSON, RYAN $5, 884, 783 05/ 10/ 16 75%
LI e O O DM .1 MLE ST O 11 o7 e e oo, ST Q0L o
X -(003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928 :
-0 BRI DGE RANCHO CORDOVA CA 95742 (530) 895- 8245
REPLACE BRI DGE
02-SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $26, 817, 795 02/03/16 68%
ﬁlﬁp ?_Eggg4_( " LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $18$g§g' ggé fﬁ; %; 12 70%
TURNTABLE BAY C TO0.1 M N OF BENICIA CA 945101195 REDDI NG, CA 96001 '
355- E-() OBRIEN SRRA & FRM0.4 M S (530) 218- 2266
BRI DGE REPLACEMENT/ SEl SM C RETROFI T
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, I NC. ALEXANDER, NATHAN $270,000 12/06/17 0%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET ig clﬁf %?; i; 0%
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102
20. 20 REMOVE 1.8 FEET OF EMBANKNMENT UNDER

BRI DGE
201130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5-39. 5/ 40. 8 I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 486,513 09/ 25/ 09 100%

02- 378904
ACBR- 0058- (337) N
00-58 3-(7N)

--0)
HA21 SWPPP

02- SHA- 44- 4. 6/ 6. 4
02- 368414
ACST- P044- (056) E

--0

HB4N

02- SHA-299-77.8/79.7

02- 4E0204
ACST- P299- (199) E

--0)

02- SHA-299-/0
02- 3H5104

20. 20
201130

02- SHA-910-/.1
02-1H8804

02-S1S-5-2.6/2.6
02- 3H3904

20. 20
201130

0.3 KM NORTH OF ANTLER SUMM T
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

15901 OLDEN STREET
SYLMAR CA 91342

I'N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI S, | NC.
CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416

OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049
CONSTRUCT | NTERCHANGE

I'N SHASTA COUNTY NEAR BURNEY FROM 0. 2 HAT CREEK CONSTRUCTI ON &
M LE WEST OF SONOVA STREET TO 0. 3 MATERI ALS, | NC.

M LE WEST OF ROUTE 89. 24339 HWY 89 N.

PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013

I'N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS
OF BURNEY AT VARI OUS LOCATI ONS FROM  ASSCCI ATES, | NC.

1.3 MLESWEST OF MOOSE CAMP ROAD TO P.O BOX 492335
4.1 MLES EAST DIR S E REDDI NG, CA 96049
REPAI R PAVEMENT SECTI ONS

I' N SHASTA COUNTY AT VARI QUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, | NC.

BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD

REDDI NG CA 96049

I'N SI SKI YOU COUNTY | N DUNSMUI R AT 0.1 HAT CREEK CONSTRUCTI ON &
M LE NORTH OF CENTRAL DUNSMU R MATERI ALS, | NC.

UNDER- CROSSI NG DIR S EMERGENCY L. B. 24339 H GAWAY 89 N
REMOVE SLI DE MATERI AL AND BURNEY, CA 96013
RECONSTRUCT

18300 ANTLER SCHOOL

RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

ALEXANDER, NATHAN
1031 BUTTE ST.,
STE. 205, M5 #60
REDDI NG, CA 96001
(530) 225- 2922

ALEXANDER, NATHAN

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

ALEXANDER, NATHAN

1031 BUTTE ST.,
STE. 205 MS#60
REDDI NG, CA 96001
(530) 225- 2922

LOADER, MARK
1625 MOTT RD.

MI. SHASTA, CA 96067

(530) 941- 9542

$131, 271, 739
$115, 190

$5, 763, 050
$0
$0

$6, 746, 647
$0
$0

$1, 285, 000
$1, 246, 064
$0

$2, 997, 659
$0
$0

$2, 485, 000
$815, 031
$0

10/ 14/ 09 99%

03/ 01/ 18
OVER RUN
10/ 13/ 17 0%
11/ 20/ 17 0%
SUSPENDED
02/01/18 0%
02/ 22/ 18

0%

05/ 04/ 17 100%

06/ 16/ 17
1027117 9%

OVER RUN
06/ 12/ 17 0%
07/ 10/ 17

0%

03/24/17  100%
04/ 21/ 17
o8/11/17 3%

OVER RUN
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 242,509 02/ 11/ 16 75%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $3, 685, 578 02; 255 16 59%
ENFORCEMENT FACI LI TY. CH CO CA 95973 MI. SHASTA CA 96067 $0 05/31/18
I MPROVE TRUCK | NSPECTI ON FACI LI TY (530) 235- 9814
02-SI S-5-25.2/25. 2 I'N Sl SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4,097,213 11/16/17 0%
%} "\14@238‘51_(178) c NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET :g 12/19/17 0%
OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639
02-SI S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $4,537,684 12/ 14/ 16 43%
OAé ;‘,fgg;‘;‘_ oE FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $2, 273, 9;3 8% 1(1)5 1; 50%
(76E) ROAD UNDERCROSSI NG TO 0.5 M LE NORTHREDDI NG CA 96049 REDDI NG, CA 96002
0 OF KLAMATH RI VER ROAD (530) 941- 9542 SUSPENDED

BRI DCE STRENGTHENI NG AND RAI L

02- SI S-89-20.9/21. 2 I'N Sl SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  BADE, TIM $2,673,168 11/14/17 1%
gééfﬁggg_(lzo) c 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET g' ggg (1)% gg; i; 0%
MUD CREEK BRI DGE. PALO CEDRO CA 96073 REDDI NG, CA 96001 !
-0 BRI DGE REPLACEMENT (530) 604- 4845
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, | NC. $7,478,120 07/10/ 17 0%
02- 4E6504 AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD $0 07/27/17 0%
ACST- P096- (060) E $0 0
WEST OF THOVMPSON CREEK BRI DGE TO 0.2 REDDI NG CA 96049
-0 M LE EAST OF BEAVER SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02-SIS-96-/.7 I'N Sl SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 91%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $3, 097, sgg 8431; gg; i; 62%
LI NETO 2.1 M LE VEST OF KLAMATH Rl VERHAPPY CAMP, CA 96039 REDDI NG, CA 96001
BRI DGE DIR S EMER (530) 605- 5871
CLEAR OF SLIDE DEBRI'S, REPAIR SLI P-
20. 20 oUTS

201130
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Location xwaraea
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, |NC. $10, 342, 445 01/03/18 0%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE  P.O BOX 493416 $0  02/22/18 0%
NORTH OF BRANCH COYOTE CREEK BRI DGE. REDDING CA 960019604 $0
AC OVERLAY
02- TEH-32-8.6/9. 3 IN TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2, 040, 105 08/ 21/ 17 10%
02- 0H2004 OF CHICO FROM 0.2 MLE VEST TO 0.6  INC. DBA KNI FE RI VER 2707 NOTRE DAME BLVD. $74,910 09/07/17 4%
HSST- P032- (047) E M LE EAST OF DI AMOND MATCH HAUL ROAD. CONSTRUCTI ON CHI CO, CA 95928 $0 03/09/18
-0 1764 SKYWAY (530) 895- 5245
CH CO CA 95928
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. $5, 056, 186 12/ 18/ 17 0%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 $0 01/04/18 0%
ACST- P036- (104) B 0.6 MLE EAST OF STICE ROAD. REDDI NG CA 96001 $0
-0 REHABI LI TATE PAVEMENT BY REPLACI NG
02- TEH 36- 75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 037,233 12/ 28/ 16 96%
ACHS- STPO- (610) 2 $0 01/31/18 0
WEST COF DI AMOND RCQAD REDDI NG CA 960019604 RED BLUFF, CA 96080
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHIR S $1, 979,346 11/18/17 0%
- . ) 0,
02-4G2504 VARI OUS LOCATI ONS FROM 0.1 M LE NORTH I NC 1031 BUTTE STREET $0 11/30/17 0%
AC;S)T PO03- (035) E OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG CA 96001 $0
OF RUSH CREEK CA W LLOW CREEK CA 95573 (530) 229- 0542 SUSPENDED
REPLACE AND REHAB CULVERTS, RSP
02- TRI - 3- 33. 0/ 65 IN TRINI TY COUNTY I N AND NEAR I N MERCER FRASER COVPANY GREWAL, MANDHI R $844,930 05/ 03/17 97%
02-2H5104 TRI NI TY COUNTY I N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $730, 22(53 f{g; gf{; i; 86%
VEAVERVI LLE AT VAR OUS LOCATI ONS FROMEUREKA CA 95501 REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR (530) 229- 0542 SUSPENDED

PAVE TURNQOUTS
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CREEK TO 0.4 M LE EAST OF MANZANI TA  REDDI NG CA 960019604
CREEK BRI DGE.
AC OVERLAY

02/ 23/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-36-1.6/ 24 IN TRINITY COUNTY NEAR MAD RI VER AT KEN S WATER TENDER, | NC. ZDENEK, M CHAEL $3, 085,000 05/04/17  100%
02-3H4404 0.3 MLE EAST OF MAD RI VER ROCK ROAD P.O. BOX 606 1031 BUTTE STREET $2, 839, 323 gg; 125 1; 92%
AND AT 0.7 MLE VEST OF TRINITY Pl NES COTTONWOOD, CA 96022 REDDI NG, CA 96001
ROAD DI R S EMERGENC (530) 356- 7818 OVER RUN
CONSTRUCT TI E - BACK WALL, | NSTALL
201130
02-TRI-299-9.5/10.5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $1, 985,000 10/ 04/ 17 98%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $772, 1gg ééj géj 1; 39%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR' S EMERGENCY L REDDI NG, CA 96049° (530) 945- 8437
REPAI R CULVERT FAI LURE
20. 20
201130
02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH  J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $7,435,000 01/15/16  100%
02-2H4504 FROM 1.4 MLES TO 0.9 MLE WEST OF P.O. BOX 494519 10960 WEST RI VER ST. $4, 568, 528 83; gg; 13 61%
M LL CREEK ROAD DIR S EMERGENCY F. A. REDDI NG, CA 96049 TRUCKEE, CA 96161
REMOVE LOCSE SO L FROM FAI LED SLOPE (530) 949- 2984 OVER RUN
20. 20
201130
02-TRI -299-20.2/20.7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361  04/21/17 88%
02-0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 722 (1)?5 %g; i; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. (530) 949- 8019
02- TRI - 299-23.3/ 0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41,575,000 06/30/16  100%
02- 2H7404 Bl G FRENCH CREEK ROAD DI R S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $§§' ggg' égg 8;5 égf ig 79%
L. B. REDDI NG, CA 96049 REDDI NG, CA 96001 ' '
CREATE CATCHMENT AREA NEAR HI GHWAY (530) 605- 5862 OVER RUN
CONSTRU
20. 20
201130
02-TRI - 299-25.7/29. 4 IN TRINITY COUNTY AT AND NEAR BI G BARTULLI S, | NC. $1, 359, 694 12/ 29/ 17 0%
02- 3H1604 FROM 1.4 M LES EAST OF LITTLE FRENCH P.O BOX 493416 ig 01/18/18 0%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 36. 0/ 44 IN TRINITY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, NMANDHIR $2,585,000 09/06/17  100%
02- 3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RIVER BRI DGE TO REDDI NG CA 96049 REDDI NG, CA 96001
0.4 MLE EAST DIR S EME (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CI TYJ.F. SHEA CONSTRUCTION, INC. GREWAL, NANDHI R $1,735,000 03/30/17  100%
02-3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINITY COUNTY AT AND NEAR SALYER MERCER FRASER COMPANY GREWAL, MANDHI R $5, 249,191 11/30/ 16 41%
02- 43804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $434,051  12/21/16 8%
AC(S)T' P299- (988) EAST OF GRAY CREEK ROAD. EUREKA CA 95501 REDDI NG CA 96002 $0 03/21/18
PAVEMENT REHABI LI ATI ON (530) 229- 0542 SUSPENDED
02- VAR--/ 0 I'N SHASTA AND SI SKI YOU COUNTI ES AT  HAT CREEK CONSTRUCTI ON & ALEXANDER, NATHAN $1, 485,000 02/14/17  100%
02- 1H8304 VARI OQUS LOCATIONS DI R S EMERGENCY LB MATERI ALS, |NC. 1031 BUTTE STREET, $1, 042, ggg 22; gg; i; 70%
REPLACE FAI LED CULVERT, RECONSTRUCT 24339 HI GHWAY 89N SUl TE 205
STRUCTU BURNEY, CA 96013 REDDI NG, CA 96001 OVER RUN
20. 20 (530) 225- 2922
201130
02-VAR--/ 0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADCS,  ANTHONY $1, 585,000 02/10/17 0%
02- 1H3004 AT VARI OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 327, 8;3 825 (1)15 1; 84%
EMERGENCY L. B. 24339 H GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACING  BURNEY, CA 96013 (530) 949- 1611
20. 20
201130
02-VAR--/ 0 SHASTA AND TRINITY COUNTIES AT TULLIS, INC MVENDOZA, SERG O $2,985,000 02/10/17  100%
02- 1H8504 VARI OUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2, 199, 4;8 235 %gj 1; 74%
F. A REDDI NG, CA 96049 REDDI NG, CA 96001
ADDI TI ON TO PLANNED WORK, PLACE RSP (530) 945- 2437 OVER RUN
PM 2.1
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SISKI YOU, AND TEHAMA CAL ELECTRO, INC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI QUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%
EMERCENCY L. B. REDDI NG, CA 96002 YREKA, CA 96097
I NSTALL WELLS, PUMPS, FILTERS (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVWORKS LOADER, MARK $3, 818,093 06/15/17 17%
gﬁ/g‘fggg‘é_(%o) c ON ROUTE 5 AT 0.1 MLE SOUTH OF PO BOX 1240 1625 MOTT ROAD $1;$§§g'gg‘i9 835 gg; 1; 31%
0 ROUTE 275 AND AT COLLI ER SAFETY MI SHASTA CA 96067 MI. SHASTA, CA 96067 '
ROADSI DE REST AREA (530) 246- 4292

REHABI LI TATE WATER SYSTEMS.
HA26

Totals: Authorized Final Amt: $376, 082, 230 Completed to Date; $248, 066, 985  Work ThisMonth: $2, 652, 561




Cnty Rt Pm

02- LAS-70-/3.8

02- LAS-299-/4.7

02- LAS-395-47.0/56.5
02- LAS-395-49.6/0
02-PLU-70-.1/.2

02- PLU-70-14.9/0
02- PLU-70-27.4/0
02- PLU-70-34.6/0
02- PLU- 70-50. 6/ 51. 7
02- PLU- 70-61. 7/ 63.5
02-PLU-70-/.1

02- PLU-70-/0

02- PLU-89-11.6/24.5
02- PLU- 89-30. 2/ 30.5
02- PLU-147-1.0/8
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1
02- SHA- 5-39.5/40.8
02- SHA-44-4.6/6. 4
02- SHA-299-77.8/79.7
02- SHA-299-/0

Statement of Ongoing Contracts - Index

Contract

02- 2H6104
02- 3H1504
02- 3H1304
02- 4E6904
02- 1H7604
02- 1C7504
02- 3H7504
02- 3H6704
02-2C0904
02- 1H7504
02- 1H5304
02- 3H1004
02- 3H0904
02- OE1804
02- 3H5504
02- 4E6404
02- OE0904
02- 4H1504
02- 378904
02- 368414
02- 4E0204
02- 3H5104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- SHA-910-/.1 02- 1H8804
02-SIS-5-2.6/2.6 02- 3H3904
02-SIS-5-7.2/0 02- 2E8004
02-SI S-5-25.2/25.2 02- 42404
02- Sl S-5-57.8/58.5 02- 4F58U4
02- SI S-89-20.9/21.2 02- 4F5504
02- SI S-96-52.5/88.4 02- 4E6504
02-SIS-96-/.7 02- 3H2604
02- TEH5-/22. 4 02- 3H1204
02- TEH 32-8.6/9. 3 02- 0H2004
02- TEH 36-42. 1/ 46 02- 3E7204
02- TEH 36-75.1/78. 4 02-4Q303U4
02- TRI - 3-32.8/39.8 02- 4&x2504
02- TRI - 3- 33. 0/ 65 02- 2H5104
02- TRI - 36- 1. 6/ 24 02- 3H4404
02- TRI - 299-9.5/10.5 02- 3H8804
02- TRI - 299-12. 3/ 12.9 02- 2H4504
02- TRI - 299- 20. 2/ 20. 7 02- 0H3304
02- TRI - 299-23.3/0 02- 2H7404
02- TRI - 299-25.7/29.4 02- 3H1604
02- TRI - 299- 36. 0/ 44 02- 3H7804

02- TRI - 299- 39. 2/ 39. 2 02- 3H3804
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District

Federal Aid

-1 -
-F-
-S
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRI -299-/8. 3 02- 4G3804 8
02-VAR--/0 02- 1H8304 8
02-VAR--/0 02- 1H8004 8
02-VAR--/0 02- 1H8504 8
02-VAR--/0 02- 0H5204 9
02-VAR--/0 02- 4E6704 9

Statement of Ongoing Contracts - Federal Aid

02
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $8, 634, 897
FEDERAL Al D ( PRI MARY) $4, 069, 069
FEDERAL Al D ( SECONDARY) $69, 157, 219
STATE H GHMAY $116, 595, 724
$177, 625, 322
$376, 082, 230
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

Work completed this Period:

Work Comp
$2, 273,919
$0

$9, 198, 024
$73, 032, 869
$163, 562, 173
$248, 066, 985
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